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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year 
Cleanup Program for an installation.  The plan identifies environmental cleanup 
requirements at each site or area of concern, and proposes a comprehensive, 
installation-wide approach, with associated costs and schedules, to conduct 
investigations and necessary remedial actions (RAs).  
 
In an effort to coordinate planning information between the restoration manager, US 
Army Environmental Center (USAEC), Fort Benning, Installation Management Agency-
South East Region (IMA-SERO), executing agencies, and regulatory agencies, an IAP 
was completed.  The IAP is used to track requirements, schedules and tentative 
budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this IAP during 
a planning workshop held on 29 March 2006: 
 
Company/Installation/Branch 
 
Engineering and Environment, Inc. for USAEC 
Fort Benning 
Georgia Environmental Protection Department (GAEPD) 
IMA-SERO 
US Army Corps of Engineers (USACE), Savannah District 
USAEC 
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AEDB-R Army Environmental Database Restoration 

Acronyms 

AST   Aboveground Storage Tank 
BTEX Benzene, Toluene, Ethylbenzene, and Xylene 
CAP Corrective Action Plan 
CARC Chemical Agent Resistant Compound 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act  
  of 1980 
CMS Corrective Measures Study 
CMI(C) Corrective Measures Implementation (Construction) 
CMI(O) Corrective Measures Implementation (Operations) 
CRP Community Relations Plan 
CS Confirmatory Sampling 
DDT Dichlorodiphenyltrichloroethane 
DEH Directorate of Engineering and Housing 
DERA Defense Environmental Restoration Account (currently called ER,A) 
DERP Defense Environmental Restoration Program 
DD Decision Document 
DES Design 
DRMO Defense Reutilization and Marketing Office 
EOD Explosive Ordnance Disposal 
ER,A Environmental Restoration, Army (formerly called DERA) 
FBSB Fort Benning as designated in AEDB-R 
FS Feasibility Study 
FY Fiscal Year 
GAEPD Georgia Department of Natural Resources, Environmental  
 Protection Division 
HRS2 Hazard Ranking System Score 
IAP Installation Action Plan 
IM Interim Measures 
IMA-SERO Installation Management Agency – South East Region 
IMP(C) Implementation (Construction) 
IMP(O) Implementation (Operation) 
INV Investigation 
IRA Interim Remedial Action 
IRP Installation Restoration Program 
ISC Initial Site Characterization 
LTM Long-term Management 
MC Munitions Constiuents 
MCL Maximum Contaminant Level 
MEC              Munitions and Explosives of Concern 
MMRP Military Munitions Response Program 
MNA Monitored Natural Attenuation 
NFA No Further Action 
NPDWR National Primary Drinking Water Regulation 
NPL National Priorities List 
NSDWR National Secondary Drinking Water Regulation 
OMA Operations and Maintenance – Army 
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PA Preliminary Assessment 

Acronyms 

PAH Polycyclic Aromatic Hydrocarbons 
PCB Polychlorinated Biphenyls 
POL Petroleum, Oil and Lubricants 
POM Program, Operation, Management 
PRG Preliminary Remediation Goals 
RA Remedial Action 
RAC Risk Assessment Code 
RA(C) Remedial Action - Construction  
RA(O) Remedial Action - Operation 
RAB Restoration Advisory Board 
RBC Risk-based concentrations 
RC  Response Complete 
RCRA Resource Conservation and Recovery Act 
RD Remedial Design 
REM  Removal 
RFA RCRA Facility Assessment 
RFI RCRA Facility Investigation 
RI Remedial Investigation 
RIP Remedy in Place 
ROD Record of Decision 
RRSE Relative Risk Site Evaluation 
S&R   Supervision and Remediation 
SI Site Inspection 
SVE Soil Vapor Extraction 
SVOC Semi Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
TCE Trichloroethylene 
TRADOC Training & Doctrine Command 
USACE United States Army Corps of Engineers 
USACHPPM United States Army Center for Health Promotion and Preventive Medicine  
 (formerly called USAEHA) 
USAEC United States Army Environmental Center (formerly called USATHAMA) 
USAEHA United States Army Environmental Hygiene Agency (currently called  
  USACHPPM) 
USAIS US Army Infantry School 
USEPA          United States Environmental Protection Agency 
UST Underground Storage Tank 
UTL              Upper Tolerance Limit              
UXO Unexploded Ordnance 
VOC Volatile Organic Compounds 
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Comprehensive Environmental Response, Compensation and Liability Act 
(CERCLA) and Resource Conservation and Recovery Act (RCRA) Acronym 
Conversions 

Acronyms 

 
CERCLA                                                                                                                                 RCRA 
Preliminary Assessment (PA)  = RCRA Facility Assessment (RFA) 
 
Site Inspection (SI)  = Confirmation Sampling (CS) 
 
Remedial Investigation/ = RCRA Facility Investigation/Corrective  
 Feasibility Study (RI/FS)  Measures Study (RFI/CMS) 
 
Remedial Design (RD)  =  Design (DES) 
 
Remedial Action (Construction) = Corrective Measures Implementation 
(Construction) RA(C))     (CMI(C)) 
 
Remedial Action (Operation)  =  Corrective Measures Implementation  
(RA(O))  (Operation) (CMI(O)) 
 
Long-term Management (LTM)  = Long-term Management (LTM) 
 
Interim Remedial Action (IRA) = Interim Measure (IM) 
 
 
CERCLA and RCRA Underground Storage Tank (UST) Acronym Conversions 
 
CERCLA         RCRA UST 
Preliminary Assessment (PA)  = Initial Site Characterization (ISC) 
 
Remedial Investigation (RI)  = Investigation (INV) 
 
Feasibility Study (FS) = Corrective Action Plan (CAP) 
 
Remedial Design (RD)  = Design (DES) 
 
Remedial Action (Construction)  = Implementation (Construction) (IMP(C)) 
(RA(C)) 
 
Remedial Action (Operation) = Implementation (Operations) (IMP(O)) 
(RA(O))  
 
Long-term Management (LTM)  = Long-term Management (LTM) 
 
Interim Remedial Action (IRA)  = Interim Remedial Action (IRA) 
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Installation Information 

Installation Locale: Fort Benning is situated in the western central portion of the State 
of Georgia, lying on the southern border of the city of Columbus, the second largest city 
in the state.  Part of the reservation lies across the Chattahoochee River which forms 
the Georgia-Alabama border.  It occupies an area of approximately 182,000 acres of 
which approximately 12,000 acres are in Alabama.  Stretching about 20 miles north-
south and east-west, Fort Benning covers three counties - Muscogee and 
Chattahoochee in Georgia and Russell in Alabama.   
 
Installation Mission: Fort Benning is an active US Army facility under the jurisdiction of 
the Training and Doctrine Command (TRADOC).  The Main Post area of Fort Benning 
lies approximately eight miles southwest of the business district of Columbus, Georgia. 
The installation’s primary mission is the preparation and training of combat infantry 
soldiers.  This mission is accomplished by the US Army Infantry School (USAIS), and 
includes the training of combat leaders, both commissioned and noncommissioned 
officers, of all ranks.  
 
Lead Organization: IMA-SERO 
 
Lead Executing Agency: 
Investigative and RA Phases - USACE South Atlantic Division, Savannah District. 
 
Regulatory Participation 
Federal: US Environmental Protection Agency (USEPA) Region IV, Albany, GA Branch 
State: GAEPD 
 
National Priorities List (NPL) Status - Not on the National Priorities List. 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
/Technical Assistance for Public Participation Status:  In February 1995 Fort 
Benning initiated a Community Relations Plan (CRP), to provide the public with the 
latest information concerning installation environmental issues of concern. Additionally 
the CRP was implemented to improve lines of communication between Fort Benning 
and the residents of Columbus and Phenix City.  
  
As part of the CRP, residents of the Fort Benning and Columbus/Phenix City 
communities were asked if they were interested in having a RAB established, or in 
being selected as a member of a RAB.  After all the responses were reviewed and the 
CRP was completed it was determined that there was not enough sustainable 
community interest in creating a Fort Benning RAB.  Respondents repeatedly claimed 
that they trusted Fort Benning officials and the US Army to do what was necessary in 
cleaning up environmental contamination.  
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Installation Information

 
The CRP was updated in October 1997, January 2000, April 2004, and more recently in 
January 2006.  Each time the public was queried concerning whether or not there was 
sufficient community interest in forming a RAB.  The overall judgment was that there 
was still not enough local community interest in forming a RAB.  In 2008 the CRP will be 
updated again.  If the local community indicates an interest in establishing a RAB, one 
will be formed. 
 
Installation Program Summaries 
 
IRP 
Primary Contaminants of Concern: Gasoline (Benzene, Toluene, Ethylbenzene and 
Xylene [BTEX]), Paint, Trichloroethylene (TCE), Leachate 
Affected Media of Concern: Soil, Groundwater, Surface Water, Sediment, Air 
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):  2007/2011 
Funding to date (up to FY05): $32,211,500 
Current year funding (FY06): $963,000 
Cost-to-Complete (FY07+): $4,406,000 
 
MMRP 
Primary Contaminants of Concern: Metals, Explosives, Unexploded Ordnance (UXO) 
Affected Media of Concern: Soil  
Estimated Date for RC: 2014 
Funding to date (up to FY05): $417,400 
Current year funding (FY06): $0 
Cost-to-Complete (FY07+): $1,186,000 
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Installation Historic Activity 

Cleanup Program Summary 

 

Fort Benning is an active US Army facility under the jurisdiction of TRADOC.  The Main 
Post area of Fort Benning lies approximately eight miles southwest of the business 
district of Columbus, Georgia.  The installation's primary mission is the preparation and 
training of combat infantry soldiers.  This mission is accomplished by the USAIS, and 
includes the training of combat leaders, both commissioned and noncommissioned 
officers, of all ranks. 
 
Fort Benning, originally known as Camp Benning, was established in September 1918 
as a temporary facility named in honor of a local Confederate hero, General Henry 
Lewis Benning.  It was selected as the site for the new USAIS when the infantry training 
centers located at Fort Sill, Oklahoma, and Camps Perry and Hancock, Georgia, were 
closed. 
 

In June 1919, the US Army purchased a large plantation from its owner, Arthur Bussey, 
and established headquarters in the family residence, which was known as Riverside.  
With the construction of new facilities and the relocation of the US Army Infantry Board 
from Fort Leavenworth, Kansas, Camp Benning began to grow.  In 1922, Camp 
Benning achieved permanent military status and was consequently redesignated as 
Fort Benning and has been in continuous operation since that time. 
 
Major troop units stationed at Fort Benning include the 3rd Brigade, 3rd Infantry Division,  
and the 75th Ranger Regiment. 
 
Although Fort Benning’s Restoration program has been active for many years, limited 
funding for restoration adversely impacted our ability to fund restoration projects in the 
early 1990s.  In August of 1993, Headquarters TRADOC funded a Defense 
Environmental Restoration Account (DERA) contract position to execute the IRP; to 
resolve many of Fort Benning’s environmental problems.  
   
The 1982 Installation Assessment and Hazard Ranking System Scoring (HRS2) found 
that Fort Benning’s solid waste management units (SWMUs) cumulatively pose little 
health/safety threat or threat to the environment.  Certain individual sites, however, pose 
greater health threats.  For example, long-term exposure to the Former Pesticide 
Mixing/Storage Facility may have resulted in an elevated cancer risk to workers.   
  

In 1994 US Army Center for Health Promotion and Preventive Medicine (USACHPPM) 
conducted a RCRA Facility Assessment of the installation .  In 1995, the installation 
entered into a RCRA Part B permit with the state of Georgia.  All of the identified 
SWMUs were listed in the part B permit.  In general, most SWMUs require no further 
RA, though many require continued monitoring.  Fort Benning’s Defense Environmental 
Restoration Program (DERP) has already addressed many of its identified cleanup 
sites.  Nonetheless, cleanup actions will continue until 2011 and possibly longer, 
depending on requirements presented by the State of Georgia. 
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Cleanup Program Summary 

IRP 
• Progress to Date: RCRA Facility Investigations (RFIs) have been completed or 

are underway for all sites. 
• Future Plan of Action: No Further Action (NFA) or Corrective Action Plan (CAP) 

with Monitored Natural Attenuation (MNA). 
 
MMRP 

• Progress to Date: Preliminary Assessment (PA) completed at all sites. A Site 
Investigation (SI) has been completed for FTBN-001-R-01 – Grenade Munitions 
Burial Site.  An extended anomaly investigation has been completed for FTBN-
002-R-01-Grenade and Bayonet Court. 

 
• Future Plan of Action:  The installation plans to complete RI/FS for FTBN-001-R-

01 by 2008 and execute follow on phases/actions as required.  Since the results 
of the expanded SI failed to detect any evidence of MEC or MC at FTBN-002-R-
01, a NFA will be requested for the entire 25 acre Grenade and Bayonet Court 
site.  No LTM is expected.  
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FORT BENNING 
 

Installation Restoration Program 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 
 

IRP Summary 

Total Army Environmental Database-Restoration (AEDB-R) Sites/RC Sites: 43/28 
 
Different Site Types  
1 Fire/Crash Training Area  
23 Landfills                 
1 Surface Disposal Area                        
5 Spill Site Areas  
3 Underground Storage Tanks   
8 Contaminated Buildings 
2 Contaminated Sediments 
 
Most Widespread Contaminants of Concern: 
Gasoline (BTEX), Paint, TCE, Leachate 
 
Media of Concern: Soil, Groundwater, Surface Water, Sediment, Air 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/RA: 
• IRA and CMI(C) at FBSB-75 
• REM - FY97 Soil Removal (FBSB-86) 
• IMP(C) at FBSB-95, 96 
• REM – FY04 Soil Removal (FBSB-99) 
• REM – FY04 Soil and Drum Removal (FBSB-97) 
 
Total IRP Funding 
Prior years (up to FY05): .......... $32,211.5K 
Current Year Funding (FY06):........ $963.0K 
Future Requirements (FY07+):.... $4,406.0K 
Total: ......................................... $37,580.5K 
 
Duration of IRP 
Year of IRP Inception: 1982 
Year of IRP RIP/RC: 2007/2011 
Year of IRP Completion including Long-Term Management (LTM): 2011 
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IRP Contamination Assessment 

IRP Contamination Assessment Overview                                                                                           
In early surveys, Fort Benning considered the landfills to be of most concern.  The Army 
Environmental Hygiene Agency (USAEHA), began surveying the landfills at Fort 
Benning for soil and groundwater contamination in 1986.  Today, all of Fort Benning’s 
landfills, except those that are newly discovered, have been evaluated.  
 
Fort Benning’s groundwater problems are minor.  Notably, all contamination is restricted 
to areas on post; it is highly unlikely that contaminants will migrate offpost.  
Furthermore, because Fort Benning is a large installation (~182,000 acres), 
groundwater resources are enormous.  The areas of contamination currently present 
will not significantly affect potential usage of groundwater on the installation in the 
future. 
  
In general, areas of contamination at Fort Benning are small and are best remediated 
through simple removals.  211 USTs and surrounding contaminated soil have been 
removed.  In the future, the DERP may begin addressing lead and UXO contamination 
on closed and inactive firing and demolition ranges.  At the Pesticide Mixing and 
Storage Facility, cleanup of pesticide contamination has been accomplished through 
simple excavation and incineration off-post.  
 
In general, no significant contamination exists from landfill activities with the following 
exceptions.  The aquifer under Landfill 13 is contaminated with TCE and other 
contaminants.  A CAP for this site has been submitted to and accepted by GAEPD. 
Other Fort Benning landfills, including Landfills 6, 7, and 8 have been investigated, and 
may require corrective action, erosion control, and LTM. 
  
Releases of gasoline and related fuels/volatile organic compounds (VOCs) have caused 
the majority of Fort Benning’s groundwater problems.  The aquifer under the Old Fire 
Training area is contaminated with fuels released during training exercises in the 1960s 
and 1970s.  Cleanup of groundwater contamination at leaking UST sites is also a high 
priority.  Several former gas station sites such as building 3763 may require MNA as a 
cleanup strategy.  The Main Mall Gasoline Station was successfully cleaned up using 
air sparging and soil vapor extraction. 
  
In general, most SWMUs require no further RA, though some require MNA and LTM. 
Fort Benning’s DERP has already addressed many of its identified cleanup sites. 
Nonetheless, cleanup actions will continue until 2011 and possibly longer, depending on 
requirements presented by the State of Georgia. 
 
 Regulatory Status 

• Not on the NPL. 
• Corrective Action Permit issued by GAEPD in FY 05. 
• RCRA Facility Assessment (RFA) conducted 4th Qtr FY 95 - is included in new 

 permit in the form of a list of specific SWMUs. 
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IRP Contamination Assessment 

Current Cleanup Program Activity 
CAPs are being written for FBSB-26 (Fixed Laundry Facility), FBSB-64 (Landfill 2), 
FBSB-99 (Ordnance Shop), FBSB-68 (Landfill 6), FBSB-88 (Old Fire Training Area), 
FBSB-70 (Landfill 8), and FBSB-93 (Tank Automotive Repair Shop). 
  
  

Free product recovery will continue at FBSB-94 (Gas Station at Bldg 3763), FBSB-95 
(UST at Bldg 9060) and FBSB-93 (Tank Automotive Repair Shop). 
 
Description of Major IRP Concerns 
N/A    
 
IRP Cleanup Exit Strategy 
Sites with contaminated soils that exceed the soil regulatory screening levels will have 
the soil excavated, removed and replaced with clean soil.  Sites with groundwater 
contamination will undergo Risk Assessments (when no maximum contaminant level 
[MCL] has been established) to determine if corrective action is required.  If corrective 
action is required a CAP recommending MNA will be submitted to the state for approval.     
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Previous Studies 

Previous Studies

 
1977 
• USAEHA Landfill Study No. 26-0026-78, Fort Benning, Georgia, (Landfill 13) 5 August 
1977. 
   
1979 
• DEH Draft Environmental Impact Statement:  On-going Siting and Mission Activities. 
US Army Infantry Center, Fort Benning, Georgia, 1979. 

 
1982 
• Installation Assessment of Fort Benning, Georgia. Report No. 307.  Prepared for  
 USATHAMA by Environmental   Science and Engineering, July 1982. 
 
1986 
• USAEHA Geohydrologic Study No. 38-26-0833-87. Landfills 2 and 21, Fort Benning,  
  Georgia, 1986. 
• USAEHA Geohydrologic Study No. 38-26-0602-87. Landfills 5 and 6, Fort Benning,  
 Georgia, 1986. 
• USAEHA Groundwater Study No. 38-26-0905-87. Leachate Detection at Landfills 7  
 and 8, Fort Benning, Georgia, June 1986. 
       
1987 
• USAEHA Geohydrologic Study No. 38-26-0817-88. Landfills 3, 9, 18, and 20, Fort  
 Benning, Georgia, 1987. 
• USAEHA Geohydrologic Study No. 38-26-0818-88. Landfills 4 and 10, Fort Benning,  
 Georgia, 1987. 
• USAEHA Groundwater Quality Investigations at Closed Landfills 1, 11, 12, 13, 14, 15,  
 16, 19, and 23, Fort    Benning, Georgia, 1987. 
• USAEHA Geohydrologic Study No. 38-26-0816-87. Groundwater Quality at Closed  
 Landfills 12, 14, and 15. Fort    Benning, Georgia, February 1987. 
• USAEHA Geohydrologic Study NO. 38-26-0867-88. Groundwater Quality  
 Investigations at Closed Landfills 16    and 19. Fort Benning, Georgia, May 1987. 
 
1988 
• USAEHA Solid Waste Disposal Consultation No. 38-26-0889-88. Evaluation of the  
 Cover System at Landfill No.    13, Fort Benning, Georgia, 8-12 February 1988. 
• USAEHA Environmental Operations Review No. 43-21-7035-89. US Army Infantry  
 Center, Fort Benning,    Georgia, 1988. 
• USAEHA Solid Waste Management Survey No. 38-26-0886-88, Fort Benning,  
 Georgia, 1988. 
 
1989 
• RCRA Facility Investigation Work Progression Plan, Phase I, Landfill No. 13, Fort  
 Benning, Georgia. Prepared    for the Army Corps of Engineers, Kansas City District by  
 Hunter/ESE Inc., January 1989. 
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1989, continued 

Previous Studies

• Site Specific Health and Safety Plan, Landfill No. 13, Fort Benning, Georgia. Prepared  
 for the Savannah District    Corps of Engineers by Hunter/ESE, Inc., January 1989. 
• Fort Benning Remedial Investigation, Phase I, Technical Memorandum (Landfill 13).  
 Prepared for the US Army Corps of Engineers, Kansas City District, by Environmental  
 Science and Engineering, Inc., July 1989. 
 

1990 
• USAEHA Solid Waste Disposal Consultation No. 38-62-0190-91, Fort Benning,  
 Georgia, 1990. 
• Bio-Chem Analysts, Inc. Fort Benning Waste Analysis, Contract No. DABT1090P7030,  
 1990. 
• Fort Benning Remedial Investigation, Phase II, Technical Memorandum (Landfill 13).  
 Prepared for the US Army   Corps of Engineers, Kansas City District, by  
 Environmental Science and Engineering, Inc., May 1990. 
• Fort Benning, Conceptual Design - 35 Design and Corrective Measures Study, Landfill  
 No. 13. Prepared for the    Kansas City District Corps of Engineers by Environmental  
 Science and Engineering, Inc., October 1990. 
• Corrective Action Plan for Main Mall Service Station, Underground Fuel Storage  
 Tanks, Fort Benning, Georgia,    October 1990. US Army Corps of Engineers,  
 Savannah District. 
 

1991 
• USAEHA Groundwater Quality Survey No. 38-26-0390-91. Camp Frank D. Merrill,  
 Dahlonega, Georgia, July    1991. 
•  USAEHA Geohydrologic Study No. 38-26-K969-91, Old Fire Training Area, Fort  
 Benning, Georgia, 1991. 
• 100% Specification Submittal for the Closure of Fort Benning Landfill No. 13. Prepared  
 for the US Army Corps   of Engineers, Kansas City District, by Environmental Science  
 and Engineering, Inc., July 1991. 
• 100% Specification Submittal Operation and Maintenance Manual for the Closure of  
 Fort  Benning   Landfill No.13.   Prepared for the US Army Corps of Engineers, Kansas  
 City District,  by Environmental Science and Engineering,   Inc., July 1991. 
• 100% Submittal Health and Safety Design Analysis for the Closure of Fort Benning  
 Landfill No. 13. Prepared for   the US Army Corps of Engineers, Kansas City District,  
 by Environmental Science and Engineering, Inc., July    1991. 
 

1992 
• Preliminary Site Inspection For Fort Benning Military Reservation. Prepared for the  
 US Army Corps of Engi neers by Advanced Science, Inc., January 1992. 
  

1993 
• Final Installation Action Plan (IAP) for Fort Benning, Georgia. Prepared for the  
 Savannah District Corps of    Engineers by B & V Waste Science and Technology, Inc.,  
 July 29, 1993. 
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1994 

Previous Studies

• USAEHA Geohydrologic Study No. 38-26-KW27-94, Old Fire Training Area, Fort  
 Benning, Georgia, 1994  
• RCRA Facility Assessment No. 38-26-2650-95, Fort Benning, Georgia, December  
 1994, USACHPPM. 
 
1995 
• RCRA Facility Assessment No. 38-26-3299-95, Fort Benning, Georgia, August 1995,  
 USACHPPM. 
 
1997 
• Subsurface Investigation for Relative Risk Ranking, Thirteen Installation Restoration  
 Program (IRP) Sites, Fort    Benning Georgia, September 1997, Savannah District  
 USACE. 
 
1998 
• Phase I RFI Reports for FY97 SWMU Group, Fort Benning Georgia, December, 1998,  
 Savannah District   USACE. 
  
2000 
• RFI Reports for FY98 SWMU Group, Fort Benning Georgia, January, 2000, Savannah  
 District USACE. 
 
2001 
• RFI Reports for FY01 IRP SWMU Sites, Fort Benning Georgia, September 2002. 
 
2002 
• RFI Reports for FY02 IRP SWMU Sites, Fort Benning Georgia, September 2002. 
 
2003 
• Fort Benning Baseline Risk Assessment Installation Work Plan and Supportive  
 Documents, Fort Benning Georgia,   Revised 28 July 2003. 
 
2004 
• Phase III RCRA RFI for the Installation Tank Repair Compound, Vehicle Maintenance  
 Shop   Compound and Installa tion Gas Station, Building 3763, March 2004. 
•  Revised Final Work Plan, Interim Measures Removal Action for SWMU FBSB-97  
 Abandoned  Drum Disposal Site,   Fort Benning, Georgia, March 18, 2004. 
•  Corrective Action Plan for SWMU FBSB-39, Building 377, Engineering Field  
 Maintenance  Shop, Fort Benning,   Georgia, May 2004. 
 
2005 
•  Supplemental RFI Report and Baseline Risk Assessment for the Installation Tank 
      Repair/Vehicle Maintenance Shop Compound, SWMUs FTBN-34O, FTBN-54C and  
 FBSB- 93, February 2005. 
•  Corrective Action Plan for SWMU –88, Old Fire Training Area, dated December 2004. 
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Previous Studies

2005, continued 
•  Final Site Inspection Report, Military Munitions Response Program, Fort Benning GA,  
 April, 2005.  
• Final Construction Summary Report, Maintenance Activities, Landfill 8 Fort Benning,   
   Georgia, February 2005  
•  Final Workplan, Extended Anomaly Investigations, MMRP, Fort Benning, December  
   2005 
 
2006 
• Corrective Action Plan, Fourth Semi-Annual Progress Report for SWMU FBSB-39,   

Building 377, Engineering Field Maintenance Shop, Fort Benning Georgia, dated    
December 2005.    
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FBSB-26 
Fixed Laundry (Bldg 2500) 
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SITE DESCRIPTION 

Buildings 2500 (SWMU 26C) and 2501 (SWMU 
26A) were located at the intersection of Indianhead 
Road and Marchant Street on Main Post.  The 
buildings were demolished in January of 1994. 
Operation at the facility ceased in 1984.  The area is 
now covered with asphalt and grass and is 
approximately 250 ft x 250 ft. 
 
This site was first mentioned in the 1982 Installation 
Assessment of Fort Benning.  Unfortunately, this 
document did not address the potential for past 
contamination at the site.  The single reference to 
this facility is on page 2-2, “Bldg. 2500 houses a 
laundry in which no dry cleaning is performed.”  
Additionally, the study gave no information relating 
to how the site was evaluated. 
 
According to installation personnel interviewed, all 
installation laundry and dry cleaning was processed at this site from the 1940s until 
1984.  Dry cleaning solvents previously used at the facility were stored in 20 to 50-
gallon tanks inside the building.  These tanks were removed when the operations 
ceased in 1984.  No spills at the facility have been reported.   

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
TCE 
 

MEDIA OF CONCERN: 
Groundwater 
 

Phases Start End  
RFA .............198201 ........ 198207 
CS................199705 ........ 199710 
RFI/CMS......199801 ........ 200509 
CMI(C) .........200507 ........ 200509 
CMI(O).........200509 ........ 200909 
LTM .............200910 ........ 201110 
 

RIP DATE: 200509 
RC DATE: 200909 

STATUS 

 
A site visit by Fort Benning personnel in December of 1993 revealed what appeared to 
be three pipes coming out of the ground which may indicate the presence of USTs at 
the site.  A search of as-built construction drawings failed to confirm the presence of 
USTs.  A geophysical survey conducted in 1999 failed to detect any USTs or associated 
piping.  
 
FBSB-64 (Landfill 2) and FBSB-99 are both upgradient of the Fixed Laundry Facility and 
may be contributing to the contamination detected at this site.  Additionally, there are 
three other non-Environmental Restoration, Army (ER,A) SWMUs upgradient of both 
Landfill 2 and the Fixed Laundry Facility which may be contributing to the contamination 
detected at this site.  The installation decided to conduct a Full RFI in FY98 using 
Operations and Maintenance – Army (OMA) funds for this phase.  Results of the RFI 
indicated groundwater contamination in the form of chlorinated solvents in several 
upgradient wells.  Because of the proximity of this site to FBSB-64, Closed Landfill 2, 
both sites will require additional investigation to determine the actual source of the 
contamination.  
Similar groundwater contaminants were detected in wells at FBSB-64 and FBSB-99. 
The supplemental RFI field work was completed in 2005.  The supplemental RFI and  

 



FBSB-26 
Fixed Laundry (Bldg 2500), cont. 

 
 
Baseline Risk Assessment Report was submitted to GAEPD.  GAEPD reviewed the 
report; provided comments, and a response to these comments will be submitted to 
GAEPD in April 2006.  A CAP was submitted to GAEPD, has been reviewed, and 
comments provided.  A response to these comments will also be submitted to GAEPD 
in April 2006. 
 
 
 
 
 

CLEANUP STRATEGY

The selected corrective action was a limited in-situ remediation using a hydrogen 
release compound followed by MNA.  Semi-annual long-term monitoring will be 
conducted for 12 ground water monitoring wells until FY12. 
 
Limited land use controls restricting the use of ground water for drinking purposes will 
be implemented until remediation goals are achieved. 
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FBSB-39 
Eng Field Main Shop (BLDG 377) 
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SITE DESCRIPTION 

Building 377 is a very large L-shaped building 
located at the west end of Tenth Division Road on 
Main Post.  Hazardous waste storage and 
operational practices were changed in 1986 to 
meet new environmental regulatory requirements.  
Based on practices prior to 1986, spills of diesel 
fuel, mogas, antifreeze, waste oil, polychlorinated 
biphenyls (PCBs) and cleaning solvents may have 
occurred.  The asphalt at the site is in very poor 
physical condition, which may be the result of 
spills. 
 
The July 1993 draft of Fort Benning’s IAP reported 
the following information: According to the shop 
foreman, the site has been used for vehicle 
maintenance for at least 30 years.  Two 10,000-
gallon capacity USTs containing diesel and mogas 
were removed from the northeast corner of the site 
in June 1993..  All wastes are presently sent to the 
post boiler plant for energy recovery.  Visual staining was noted in the vicinity of the 
waste fuel area as well as throughout the vehicle parking lot.  Though the 1982 
preliminary site assessment addressed all sites at Fort Benning generating hazardous 
waste, the study was generalized and did not address specific sites.  Building 377 was 
never mentioned by name though the study generally evaluated petroleum, oil and 
lubricant (POL) handling facilities.   

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
VOCs 
 

MEDIA OF CONCERN: 
Groundwater 
 

Phases Start End  
RFA ............. 198201 .........198207 
CS ............... 199705 .........199710 
RFI/CMS...... 200007 .........200504 
CMI(C)......... 200505 .........200602 
CMI(O)......... 200603 .........200809 
LTM ............. 200810 .........200909 
 

RIP DATE: 200603 
RC DATE: 200809 

STATUS 

 
A RFI was conducted in FY01.  Results indicated that petroleum related groundwater 
contamination exists in the vicinity of the washrack/UST adjacent to Building 377. 
Pesticide contamination was also detected in the soil near Building 377 above risk 
based levels.  Both Arsenic and Thallium were detected in the soils also above 
background levels.  
 
In FY01, additional groundwater monitoring wells were installed and sampled to 
delineate upgradient and downgradient groundwater contamination.  Additional soil 
samples were collected to delineate the extent of pesticide contamination in the soil. 
Results confirmed that pesticides are not a contaminant of concern. 
 
 
 
 
 
 
 



                                                                   FBSB-39 
                     Eng Field Main Shop (Bldg 77), cont. 
 
A supplemental RFI report and a Baseline Risk Assessment were submitted and 
approved by the GAEPD.  A CAP for MNA was submitted and approved by GAEPD.  
 
 
 
 
 

CLEANUP STRATEGY

The Corrective Action (MNA) being implemented includes semi-annual monitoring of 14 
wells.  This is the second year of monitoring.  
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FBSB-54 
Installation Paint Facilities (8 sites) 
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SITE DESCRIPTION 

Paint facilities (54A-H) were summarily mentioned 
in both the 1982 Installation Assessment and the 
1992 Preliminary Site Inspection for Fort Benning. 
However, these documents do not detail individual 
sites; therefore, information on past disposal 
practices is limited.  
 
The information presented on the following pages 
describing the individual sites was collected by a 
contractor in the development of the 1993 IAP.  
Fort Benning was also able to include two of the 
seven sites in the 1994 USAEHA SWMU 
Investigation.  As a result of this SWMU 
investigation, three sites (FBSB-54A, Bldg 2513; 
FBSB-54D Bldg 9064; FBSB-54F, Bldg 259) 
required NFA.  Four sites, which were not included 
in the original SWMU investigation, required 
further study to determine if a release has occurred.  

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
Metals, SVOCs (PAHs), Pesticides, 
PCBs 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start End  
RFA ............. 199106 ........ 199201 
CS ............... 199705 ........ 199710 
RFI/CMS...... 200006 ........ 200509 
LTM ............. 200610 ........ 200709 
 

RC DATE: 200509 

STATUS 

 
These sites were included in the IRP because of significant changes in the way paint 
operations were being conducted on post. 
        
The Site Descriptions for the eight Installation Paint Facilities follow this paragraph.  
 
 

 
 
 
 
 
 
 
 
 
 



FBSB-54A 
Installation Paint Facilities (Site 1) 
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SITE DESCRIPTION 

Building 2513 (54A) is located at the intersection of Endl Street 
and Lavoie Street on Main Post.  This site has been used as a 
paint spray booth since approximately 1965.  The paint booth 
inside this building was used to spray enamel, lacquer, and latex 
on mock training weapons.  The paint booth has been removed. 
According to military personnel interviewed, no lead-based paint 
was used at this facility.  In addition, no wastes were generated 
and no spills at the site were reported.  No painting had been 
conducted at the site since early 1992.  Due to the fact that paint spraying operations 
were conducted within an enclosed structure and any waste products generated were 
not stored or disposed of onsite, it is unlikely that these past operations have impacted 
the environment.  Nonetheless, because of a lack of appropriate documentation 
concerning past painting practices, this site required further investigation.  Additional 
sampling determined that Arsenic levels were within localized background levels. 

 
 
 
CONTAMINANTS OF 
CONCERN: Arsenic 
 
MEDIA OF CONCERN: 
Soil 

STATUS 

 
This site was issued a NFA by GAEPD in FY05. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FBSB-54B 
Installation Paint Facilities (Site 2) 
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SITE DESCRIPTION 

Building 1751 (54B) is located just northeast of the intersection 
of Vibbert Avenue and Dilboy Street on Main Post.  The paint 
booth was constructed in the late 70s or early 80s and was 
demolished under the auspices of the Installation Real 
Property Master Plan in the mid-1990s (OMA funded).  The 
paint booth was used to apply Chemical Agent Resistant 
Compound (CARC) paint on vehicles.  All waste paint was 
stored in 55-gallon drums within a bermed concrete storage area until it was sent to 
Defense Reutilization and Marketing Office (DRMO).  According to installation 
personnel, no spills occurred at the site.  Due to the fact that painting operations were 
conducted within an enclosed structure and any waste products generated were 
properly stored, it is unlikely that these past operations impacted the environment. 
Nonetheless, because of a lack of appropriate documentation concerning past painting 
practices, this site required further investigation.  Polycyclic Aromatic Hydrocarbons 
(PAH) contamination detected in surface soils exceeded risk based screening levels. 
However, the PAH contamination is not believed to be associated with the operation of 
the paint facility.  Arsenic was also detected in the soils above both background and risk 
based screening levels.  These contaminants required further delineation.  Additional 
sampling to determine if Arsenic levels fall within localized background levels was 
completed in FY02.  

 
 
 
CONTAMINANTS OF 
CONCERN: PAHs, 
Arsenic, Lead 
 
MEDIA OF CONCERN: 
Soil 

STATUS 

 
A Supplemental RFI report was submitted to GAEPD.  GAEPD reviewed the report and 
requested additional soil samples.  The additional samples were collected and a revised 
Supplemental RFI report was submitted to GAEPD.  The revised Supplemental RFI was 
reviewed again by GAEPD and comments were provided.  A response to the comments 
and a revised report were submitted in January of 2006. 
 
 
 
 

CLEANUP STRATEGY
This site was issued a NFA by GAEPD in FY06.  Site closeout and well abandonment of 
14 wells at multiple locations (all paint shop sites) is expected in FY07.   
 
 

 
 
 
 
 



FBSB-54C 
Installation Paint Facilities (Site 3) 
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SITE DESCRIPTION 

SWMU FBSB-54C is located just southeast of the intersection 
of 11th Airborne Division Road and 187th Infantry Regiment 
Street in the Sand Hill area.  The site had been used as a 
CARC paint application booth since before the early 1980s. 
Past practices did not include using enclosed spray booths for 
painting activities.  Due to the fact that painting operations 
were conducted within an enclosed structure and any waste 
products generated are properly stored, it is unlikely that these current operations are 
impacting the environment.  No spills at the site have been reported.  This site 
underwent a RCRA Phase I RFI and Supplemental RFI as part of the investigation of 
the Tank Automotive Repair Shop (FBSB-93). 

 
 
 
CONTAMINANTS OF 
CONCERN: Paint 
 
MEDIA OF CONCERN: 
Soil 

STATUS 

 
Supplemental sampling was conducted to delineate the paint and solvents from the 
BTEX background contamination. 
 
This site was issued a NFA by GAEPD in FY05. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FBSB-54D 
Installation Paint Facilities (Site 4) 
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Building 9064 (54D) is located approximately 300 feet south of 
the intersection of Bell Richards Street and Marne Road in the 
Kelley Hill area.  The auto craft center at this site housed a 
paint booth where enamels were applied to vehicles.  No paint 
was left at the site.  No spills were documented at the facility. 
Due to the fact that paint spraying operations were conducted 
within an enclosed structure and any waste products generated were not 
stored/disposed onsite, it is unlikely that past operations impacted the environment. 
Nonetheless, because of the lack of appropriate documentation concerning past 
painting practices, this site required further investigation.  This site underwent a RFI. 

 
 
 
CONTAMINANTS OF 
CONCERN: Thallium 
 
MEDIA OF CONCERN: 
Soil 

STATUS SITE DESCRIPTION 

 
This site was issued a NFA by GAEPD in FY05. 

 
 
 

FBSB-54E 
Installation Paint Facilities (Site 5) 

  
 
 

SITE DESCRIPTION 

 
Building 2843 (54E) is located approximately 1100 feet west of 
the intersection of Sightseeing Road and Way Street on Main 
Post.  The auto craft center at this site housed a paint booth 
where enamels were applied to vehicles.  No paint was left at 
the site.  No spills at the facility were reported.  Due to the fact 
that paint spraying operations were conducted within an 
enclosed structure and any waste products generated were not 
stored/disposed onsite, it is unlikely that past operations 
impacted the environment.  Arsenic and Thallium did not exceed background levels. 

 
 
 
CONTAMINANTS OF 
CONCERN: Arsenic, 
Thallium 
 
MEDIA OF CONCERN: 
Soil 

STATUS 

This site underwent a RFI. 
 
This site was issued a NFA by GAEPD in FY05. 

 
 

 



FBSB-54F 
Installation Paint Facilities (Site 6) 
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Building 259 is located approximately 200 feet west of the 
intersection of Vibbert Avenue and Edwards Street on Main 
Post.  Operations at this furniture shop began in 1981. 
According to installation personnel, spray stains and lacquers 
were used in the indoor paint booth at this facility.  Before the 
installation recycling program was implemented, all waste paint 
was disposed in a landfill or sent to the boiler plant for energy 
recovery.  Presently, all waste paint is placed in 55-gallon drums stored in a bermed 
concrete storage area and sent to DRMO.  No spills at the site have been reported.  
This site was evaluated in the Dec 1994 USAEHA SWMU Investigation.  This site 
underwent a RFI. 

 
 
 
CONTAMINANTS OF 
CONCERN: Paint, 
Solvents, Paint Sludge 
 
MEDIA OF CONCERN: 
Soil 

STATUS 
SITE DESCRIPTION 

 

This site was issued a NFA by GAEPD in FY05. 

 
FBSB-54G 

Installation Paint Facilities (Site 7) 
 
 
 
 

SITE DESCRIPTION 

Building 1634 (54G) is located approximately 800 feet northeast 
of the intersection of Burr Street and Edwards Street on Main 
Post.  This Directorate of Logistics’ paint booth was in operation 
before 1973.  According to installation personnel, before the 
installation’s recycling program was initiated; waste lacquers and 
enamels were poured into floor drains which discharge into the 
storm sewer system.  No spills at the site have been reported.  
TCE was detected in soil and groundwater.  The source of this contamination is FBSB-
099 (Ordnance Shop).  This site is collocated with FBSB-99 and has been investigated 
concurrently.   

 
 
 
CONTAMINANTS OF 
CONCERN: TCE 
 
MEDIA OF CONCERN: 
Soil 

STATUS 

 

This site underwent a RCRA Phase I RFI and Supplemental RFI as part of the 
investigation of FBSB-99. 
  

Soil and ground water samples were collected.  The TCE detected in the ground water 
can be attributed to FBSB-99.  No paint related constituents were detected.  
 
 
 
 

CLEANUP STRATEGY

The Installation has recommended NFA.  



FBSB-54H 
Installation Paint Facilities (Site 8) 
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SITE DESCRIPTION 

The Aparri Heliport facility (Building 4232-54H) is located on 
Jamestown Road near the Aparri Heliport.  This site, which 
consists of a metal shed on a concrete pad, was used in the 
past for the open air application of CARC paint.  This site was 
evaluated during the 1994 SWMU investigation and surface 
soil samples were analyzed for organic compounds and metal 
analytes.  The results indicated that the slightly elevated levels 
of Lead, Chromium, and Titanium which were present did not pose a threat to human 
health or the environment.  The RFI indicated that Thallium was detected above 
background levels in the soils.  Lead, Chromium and Nickel exceeded background and 
MCLs in groundwater.  Vanadium exceeded risk-based concentrations (RBC) and 
background levels in groundwater.  Titanium exceeds RBC levels in groundwater. 
Supplemental groundwater sampling was conducted to determine background levels of 
Titanium.  The previously detected levels of titanium were related to groundwater 
turbidity.  

 
 
 
CONTAMINANTS OF 
CONCERN: Metals 
 
MEDIA OF CONCERN: 
Soil, Groundwater 

STATUS 

        
Additional soil sampling determined Thallium levels are within localized background 
levels 
  
This site was issued a NFA by GAEPD in FY05. 
 

 
 
 
 
 
 
 
 
 
 
 
 



FBSB-64 
Landfill No. 2 

 
 

Fort Benning – DERP Installation Action Plan 
Page - 32 

 
 

SITE DESCRIPTION 

Landfill #2 is located on Main Post and is bounded 
by Marchant Street on the north, Burr Street on the 
south, Riordon Street on the west, and Edward 
Street on the east.  This landfill, encompasses 
approximately 62 acres, and was operated from 
1943 to 1945 using the trench method. 
Documentation detailing disposed waste is not 
available.  The USAEHA Geohydrologic Study 
(No. 38-26-0833-87) prepared for Landfill Nos. 2 
and 21 indicated that no groundwater 
contamination had resulted from past activities.  
The installation conducted a RFI at this site in 
FY97 using OMA funding.  
 
Based on the results of the RFI, concentrations of 
TCE, Lead, Vanadium and Chromium were found 
in downgradient groundwater monitoring wells in 
excess of MCLs. 
  
The supplemental RFI and Baseline Risk 
Assessment Report were submitted to GAEPD.  GAEPD reviewed the report; provided 
comments, and a response to these comments will be submitted to GAEPD in April 
2006.  A CAP was submitted to GAEPD, has been reviewed, and comments provided.  
A response to these comments will also be submitted to GAEPD in April 2006. 

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  Medium 
 

CONTAMINANTS OF CONCERN: 
TCE, Lead 
 

MEDIA OF CONCERN: 
Groundwater 
 

Phases Start End  
RFA ............. 199106 .........199201 
CS ............... 199106 .........199201 
RFI/CMS...... 199710 .........200507 
CMI(C)......... 200507 .........200509 
CMI(O)......... 200509 .........200909 
LTM ............ 200910 .........201110 
 

RIP DATE: 200509 
RC DATE: 200909 

STATUS 

 
 
 
 
 

CLEANUP STRATEGY

The selected corrective action was a limited in-situ remediation using a hydrogen 
release compound followed by MNA.  Semi-annual long-term monitoring will be 
conducted for six ground water monitoring wells until FY12. 
 
Limited land use controls restricting the use of ground water for drinking purposes will 
be implemented until remediation goals are achieved. 
 
 
 
 
 
 
 
 



FBSB-66 
Landfill No. 4 
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SITE DESCRIPTION 

Landfill #4 is located southeast of the intersection 
of Dixie Road and Alamo Road on Main Post.  This 
landfill was operated as a trench-type landfill from 
1950 to 1953 and has an approximate area of 13 
acres.  Documentation detailing disposed waste at 
this site is not available.  Presently, the area is 
generally covered with grass, trees, and other 
vegetation.  
 
Water quality data from a 1987 USAEHA 
investigation indicated minor degradation of 
groundwater in the form of iron, manganese and 
pentachlorophenol.  Additional groundwater 
monitoring at this site failed to detect 
Pentachlorophenol or any other herbicides. 
However the state of Georgia questioned the methods which were used for analysis. 
GAEPD required a RFI with resampling for all analytes using an approved USEPA 
analytical method.   

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  Medium 
 

CONTAMINANTS OF CONCERN: 
Thallium, Cadmium 
 

MEDIA OF CONCERN: Soil 
 

Phases Start End  
RFA ............. 199106 .........199201 
CS ............... 199106 .........199201 
RFI/CMS...... 200006 .........200312 
LTM ............. 200702 .........200709 
 

RC DATE: 200312 

STATUS 

 
Based on three years of sampling and investigations, no groundwater contamination 
was detected.  PAH contamination was detected in soils but was not determined to be a 
contaminant of concern.  Thallium and cadmium both exceeded risk based screening 
levels and thallium exceeded background levels.  Cadmium was not detected in 
background samples. 

Supplemental sampling determined thallium and cadmium are within background levels. 
 
GAEPD issued the installation a NFA for this site in FY05. 
 
 
 
 
 

CLEANUP STRATEGY

Site closure and well abandonment of nine wells is expected in FY07. 
 
 
 
 
 
 
 
 
 
 



FBSB-68 
Landfill No. 6 
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SITE DESCRIPTION  
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  Medium 
 

CONTAMINANTS OF CONCERN: 
VOCs, SVOCs 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start End  
RFA ............. 198608 .........199201 
CS ............... 198608 .........199201 
RFI/CMS...... 200201 .........200504 
CMI(C)......... 200505 .........200509 
CMI(O)......... 200609 .........201109 
LTM ............. 201110 .........201209 
 

RIP DATE: 200609 
RC DATE: 201109 

STATUS 
 
Landfill #6 is located in a wooded area one mile 
south of Main Post and east of Lawson Army 
Airfield on Dixie Road.  This solid waste trench and 
fill landfill was operated from 1954 to 1958 and 
covers approximately 14 acres.  
 
The USAEHA Geohydrologic Study (No. 38-26-
0602-87) prepared for Landfill No. 5 and 6 
detected elevated levels of VOCs and semi volatile 
organic compounds (SVOCs) in groundwater 
samples.  A 1991 USAEHA investigation 
concluded that Landfill #6 was not the source of 
the groundwater contamination in this area.  
However, supplemental investigations have 
determined that Landfill #6 is the probable 
contamination source of some of the downgradient 
wells.  
 
A RFI report has been submitted to GAEPD. Comments were received and the 
installation responded to these comments. Supplemental sampling of soil and 
groundwater were conducted in FY03. 
 
The RFI was performed concurrently with FBSB-88 (Old Fire Training Area), and FBSB-
67 (Closed Landfill 5), which are in close proximity to this site.  GAEPD requested 
additional delineation for FBSB-68.  A supplemental RFI was performed in 2003.  The 
Supplemental RFI and Baseline Risk Assessment Report was submitted to GAEPD and 
comments received.  GAEPD requested the collection of additional soil samples plus an 
additional monitoring well be installed in order to provide additional delineation. 
 
This additional work was performed in the fall of 2005.  The Supplemental RFI and 
Baseline Risk Assessment Report were submitted to GAEPD in March of 2006.  A CAP 
has also been submitted to GAEPD in April of 2006. 

 
 
 
 

CLEANUP STRATEGY

MNA with semi-annual GW monitoring of 12 wells. 
 
 
 



FBSB-69 
Landfill No. 7 
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Landfill #7 is located at the intersection of Dixie 
Road and Jecelin Road and occupies 29 acres. 
This trench and cover landfill was operated 
from 1958 to 1970.  The northern boundary of 
the landfill joins the Laundry Creek.  The 
eastern boundary adjoins a tributary wetland of 
Laundry Creek.  The site does not have a 
constructed cap.  The site is currently used as 
a storage area for yard waste and composting. 
Household garbage, paper, and other 
municipal type wastes were placed in the 
landfill.  A geohydrologic study (#38-26-0905-
87) prepared by the USAEHA found that the 
groundwater contamination was well within 
National Secondary Drinking Water Regulation 
(NSDWR) standards.  However GAEPD in its 
review of the Fort Benning RFI Work Plan 
directed that a RFI be conducted at this site.  GAEPD expressed concern about 
releases of barium and toluene.  Problems with extensive erosion also need to be 
addressed at this site.  Slopes adjoining Jecelyn Road are undergoing extensive 
erosion due to lack of vegetation on a sandy soil.  Additionally, some boundary areas of 
the landfill have exposed waste due to erosion.  Access to this site is highly restricted 
and controlled by the use of a locked entry gate.  Thick surrounding vegetation also 
restricts access to this site. 

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
Metals, Solvents, POL 
 

MEDIA OF CONCERN: Soil,  
Sediment, Groundwater, Surface 
Water 
 

Phases Start End  
RFA..............199106......... 199201 
CS................199106......... 199201 
RFI/CMS ......199908......... 200602 
LTM..............200710......... 200809 
 

RC DATE: 200602 

STATUS SITE DESCRIPTION 

 
A RFI was completed in FY02.  Groundwater sampling results identified benzene and 
toluene detections.  The RFI Report was submitted to GAEPD.  The state has reviewed 
the report and responded with comments.  The installation is preparing a response to 
their comments.  A baseline risk assessment was prepared and submitted with the 
revised RFI report in 2005.  NFA was requested. 
 
 
 
 
 
 

CLEANUP STRATEGY

GAEPD approved the NFA determination in FY06.  The reason for postponement of 
abandonment of the GW wells in FY08 is to provide monitoring for an adjacent MMRP 
site. 
 

 



FBSB-70 
Landfill No. 8 
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SITE DESCRIPTION 

Landfill #8 is located west of the Veterinary 
Hospital and occupies 14 acres.  The landfill was 
operated from 1961 to 1966 and was operated as 
a trench and area fill.  The landfill is situated in a 
potentially sensitive area, as it borders the 
Chattahoochee River, the primary source of 
drinking water for Columbus and other 
downstream communities.  The slope of the landfill 
is within 50 meters of the east bank of the river.  
Documentation detailing waste disposed at this 
site is not available.  The landfill has eroded to the 
point that garbage is recognizable on the surface 
and slope of the landfill.  Landfill 8 is listed in the 
installation RCRA Part B permit along with all 
other Fort Benning SWMUs. 
 
The surface and slopes of this landfill have 
deteriorated significantly and will require 
maintenance and repair.  Although various contaminants were detected in soil and 
groundwater, all were below their respective screening levels.  

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
VOCs, Pesticides (associated with 
Pesticide Area) 
 

MEDIA OF CONCERN: Soil,  
Sediment, Groundwater 
 

Phases Start End  
RFA ............. 199106 ........ 199201 
CS ............... 199106 ........ 199201 
RFI/CMS...... 199908 ........ 200308 
CMI(C) ......... 200510 ........ 200609 
CMI(O)......... 200610 ........ 201109 
 

RIP DATE: 200610 
RC DATE: 201109 

STATUS 

 
A geophysical study was conducted and the monitoring of inclinometers for three years 
(1999-2002) has indicated that the landfill is relatively stable with little movement 
indicated. 
 
A June 1986 geohydrologic study by USAEHA (#38-26-0905-87) recommended that 
measures to control erosion be taken at the landfill as well as groundwater monitoring. 
Limited groundwater monitoring by USAEHA revealed that levels of contamination were 
well within NSDWR levels.  A RFI was conducted in FY99 and results were submitted to 
GAEPD in FY00. 
 
The RFI Report was approved by GAEPD and called for continued groundwater 
monitoring and slope stabilization monitoring.  The pesticide storage formulation area, 
which is adjacent to Landfill 8, was a continuing source of pesticide contamination in the 
groundwater.  A contaminated soil removal was completed in 1997 at the pesticide 
storage formulation area and this has reduced the levels of pesticide contamination in 
the Landfill 8 groundwater.  The primary groundwater contaminant was VOCs, which 
were below MCLs but above screening levels.  VOCs were detected in only one of ten 
monitoring wells.  
 
 



FBSB-70 
Landfill No. 8, cont. 

 
 
Access to this site is highly restricted and controlled.  A locked fence gate prevents 
access, and the landfill is situated on a high elevation bluff, bounded by a river.  The 
locked gate is the only access to the site.  In FY03, steps were taken to control surface 
erosion, establish a vegetative cover on the landfill, and direct the flow of surface water 
runoff on the landfill.  
 
A Supplemental RFI sampling of soil, sediment, surface water and groundwater was 
conducted in FY03.  The supplemental RFI Report and Baseline Risk Assessment were 
submitted in FY05.  A request for NFA was submitted.  Review and comments from 
GAEPD is expected during FY06. 
 
 
 
 
 
 

CLEANUP STRATEGY

NFA has been recommended. 
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FBSB-75 
Landfill No. 13 
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SITE DESCRIPTION 
Landfill 13 is an 85 acre landfill located near the 
intersection of Marne Road and Cusseta Road. 
Operations at this landfill were initiated in 1965 
and continued until 1983.  This landfill was 
operated as an area fill sanitary landfill and was 
closed according to its permit.  Documentation 
detailing disposed waste at this site is not available 
though it is thought that household garbage and 
industrial wastes (solvents) may have been 
discarded here.   
 
A December 1987 groundwater study by USAEHA 
(#38-26-0000875-88) indicated groundwater 
contamination at the site, recommending that a 
RFI be performed.  A RFI was prepared and 
submitted to GAEPD in 1991.  The 
recommendation from the RFI was preparation of 
a CAP. The CAP recommended that a RCRA cap 
was needed at Landfill 13 to contain the soil 
contamination unit.  No action was recommended to specifically address groundwater 
contamination.  A RCRA composite cap was constructed on the landfill in 1995 and 
completed in 1996.  A RFI to investigate groundwater contamination was completed in 
May of 1997.  The recommendation from the RFI was to monitor the groundwater three 
to five years to evaluate performance of the RCRA cap with respect to impacts to 
groundwater contamination.  GAEPD’s comments required preparation and submittal of 
a CAP.  

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
VOCs 
 

MEDIA OF CONCERN: 
Groundwater 
 

Phases Start End  
RFA ............. 199106 .........199201 
CS ............... 199106 .........199201 
RFI/CMS...... 199705 .........200502 
IRA .............. 199301 .........199606 
CMI(C)......... 200502 .........200509 
LTM ............. 200509 .........201110 
 
RC DATE: 200509 

STATUS 

 
Groundwater monitoring since 1998 has consistently shown a low level of two 
contaminants (Vinyl Chloride and Benzene).  Both contaminants slightly exceed MCLs 
in two wells, out of a total of 24 wells.  This plume is localized in an area of less than an 
acre.  Surface water sampling has not detected any contaminants above regulatory 
criteria since start of the monitoring program. 
 
The installation has conducted a risk assessment and submitted a Risk Assessment 
Report to GAEPD.  The report was approved by GAEPD and recommended continued 
groundwater monitoring.  Results of the risk assessment were used in preparation of the 
groundwater CAP.   
 
 

 
 



FBSB-75 
Landfill No. 13, cont. 

 
Runoff from the major catchment areas is controlled by berms and rock flumes.  In 
FY03 an engineering study was conducted to determine the sources and extent of 
landfill seepage areas, subsidence of landfill cap, and integrity of synthetic liner and 
methane vents.  While the results of the study showed no current impact to the integrity 
of the cap, the study recommended maintenance actions to prevent any future 
degradation of the cap.  These recommendations will be implemented in FY06.  Semi-
annual groundwater monitoring was completed in FY04.  Annual ground water 
monitoring will continue through FY10. 
 
 
 
 
 

CLEANUP STRATEGY
 
A CAP has been submitted and approved by GAEPD.  Annual performance monitoring 
will continue through FY10.  Long-term maintenance of the landfill cap and fencing will 
continue. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Fort Benning – DERP Installation Action Plan 
Page - 39 



FBSB-86 
Former Pest Mixing Storage Area (Bldg 1396) 
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SITE DESCRIPTION 

 
The former Pesticide Mixing/Storage Area is 
located west of the intersection of Anderson 
Avenue and Tenth Division Road on Main Post. 
The site was the central location for pesticide 
mixing and storage for all of Fort Benning.  As 
early as 1945, pesticides including 
Dichlorodiphenyl-trichloroethane (DDT), Mirex, 
Chlordane and Lindane were mixed at this site. 
According to installation personnel, mixing at this 
facility was discontinued in the late 1980s though 
pesticides were stored inside the building until as 
late as 1993.  Sampling and analysis efforts 
conducted by USAEHA and ABB Environmental 
Services indicated elevated concentrations of 
pesticides in the surficial soils surrounding Building 
1396.  There were three contaminated buildings 
on-site, which were demolished and removed.  
The contaminated soil was excavated and 
removed and chemically oxidized at a treatment, storage and disposal facility. Clean soil 
was used to replace the contaminated soil.  A small amount of contaminated soil had to 
be left in place under a building foundation (Building 267).  Should the building be 
demolished, this amount of pesticides will be removed.  Groundwater monitoring has 
indicated that pesticides are still present in the groundwater at levels below regulatory 
criteria.  A CAP and Baseline Risk Assessment has been submitted to GAEPD and 
approved.  The selected corrective action has been implemented.  Currently, 
groundwater monitoring in support of the corrective action is required by GAEPD. 

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  Medium 
 

CONTAMINANTS OF CONCERN: 
Pesticides 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start End  
RFA ............. 198909 .........199003 
CS ............... 198909 .........199003 
RFI/CMS...... 199003 .........199212 
DES ............. 199502 .........199606 
CMI(C)......... 199702 .........199812 
LTM ............. 199901 .........201109 
 

RC DATE: 199901 

STATUS 

 
 
 
 

CLEANUP STRATEGY

LTM, to include ground water monitoring of five wells will continue until FY10.  After 
FY10 the ground water monitoring and land-use controls will be reevaluated.  Site close 
out activities will include abandonment of five wells.  

 
 

 
 
 



FBSB-88 
Old Fire Training Area 
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SITE DESCRIPTION 

 
The Old Fire Training Area is located in between 
Landfill 7 and Landfills 5/6, northeast of Lawson 
Army Airfield.  The site was closed as a firefighting 
training area prior to 1986.  The SWMU was a pit 
used to train fire-fighting personnel to extinguish 
fires.  Fuel was placed in the pit and ignited to 
provide a source of fire.  The site is approximately 
one acre in size and consisted of a man-made 
depression surrounded by a small berm.  The 
entire area is surrounded by a fence.  There was 
no concrete basin or impermeable wall to contain 
unburned fuel.   
 
USAEHA completed a SWMU inspection of this 
site in July 1994.  The results of this study found 
BTEX in the soil and ground water.   
 
A RFI was completed in FY02.  Results of the RFI 
indicated limited metals and POL contamination in 
the immediate vicinity of the Fire Training Pit.  A risk assessment was prepared and 
submitted to GAEPD in 2004 and is currently under review. 

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
POL, Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start End  
RFA ............. 198608 .........199201 
CS ............... 198608 .........199201 
RFI/CMS...... 200201 .........200506 
CMI(C)......... 200507 .........200509 
CMI(O)......... 200509 .........200809 
LTM ............. 200902 .........200909 
 

RIP DATE: 200509 
RC DATE: 200809 

STATUS 

 
A CAP for MNA was submitted to GAEPD in 2005 and has been approved.  The first 
CAP Progress Report has also been submitted to GAEPD.  The progress report has 
been reviewed and comments have been received. 

 
 
 CLEANUP STRATEGY
 
The CAP has been implemented.  Monitoring for MNA (13 wells semi-annual) is 
scheduled through FY07.  Site close-out and well abandonment is scheduled in FY08. 
 
 
 
 
 
 
 
 
 
 



 FBSB-93 
Installation Tank Rpr/Veh Maint Shops 

 
 

Fort Benning – DERP Installation Action Plan 
Page - 42 

 
 

SITE DESCRIPTION 

The Installation Tank Repair/Vehicle 
Maintenance Shop is located approximately 400 
feet east of the intersection of 11th Airborne 
Division Road and 187th Infantry Regiment 
Street in the Sand Hill area.  The site is 
approximately two to three acres fenced.  In 
addition to building 3716, the area contains 
seven separate maintenance shops, an 
abandoned washrack, an abandoned oil 
change/grease rack, the foundation of a former 
large vehicle maintenance shop and unpaved 
military equipment park. 
 

The visual staining of the concrete and unpaved 
soil gravel areas, along with stressed vegetation 
are indication of releases from past disposal 
practices. 
  

In 1993, a contractor conducted personnel 
interviews in preparation for the 1993 IAP 
update.  According to installation personnel, 
repair of combat vehicles and heavy construction equipment have occurred at this site 
since approximately 1943.  Mogas and diesel fuel are stored in two 600-gallon capacity 
ASTs; hydraulic fluid, oils, thinners, and solvents are stored in 55-gallon drums.  Prior to 
implementation of the installation waste recycling program, waste segregation and 
proper disposal methods were not implemented.  Currently, wastes are segregated and 
placed in 55-gallon drums and sent to DRMO.  Because the potential for improper 
disposal or accidental releases of hazardous constituents exists, further investigations 
are recommended for this site.  

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
VOCs, SVOCs 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start End  
RFA............. 199101.........199201 
CS ............... 199705.........199710 
RFI/CMS ..... 199808.........200509 
IRA .............. 200504.........200611 
CMI(C)......... 200609.........200708 
CMI(O) ........ 200710.........201009 
LTM............. 201010.........201109 
 

RIP DATE: 200709 
RC DATE: 201009 

STATUS 

 

A Baseline Risk Assessment Work Plan was submitted as a supplement to the RFI 
Report.  Preliminary data from the RFI indicates a risk based approach may be 
appropriate for closure at this site.  GAEPD recently commented on the RFI Report and 
the Baseline Risk Assessment Work Plan.  The Installation responded to comments and 
GAEPD approved the workplan.  A Baseline Risk Assessment Report was submitted to 
GAEPD in 2005.  Comments have been received and a response submitted to GAEPD. 
 
 
 . 
 
 

CLEANUP STRATEGY

An IM Work Plan to address free product removal was submitted to GAEPD in 2006 and 
has been approved by GAEPD.   A CAP will be prepared and submitted to GAEPD in 
2006, to include groundwater monitoring of six wells and ongoing free product removal.   
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FBSB-93 
Installation Tank Rpr/Veh Maint Shops, cont. 

 
 
Remediation most likely will consist of in situ chemical oxidation with ozone sparging.  
The system will consist of 35 permanent sparge points in the source area and 20 points 
in the downgradient area to create a barrier.  The system will operate for three years.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FBSB-94 
Installation Gas Stations 
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SITE DESCRIPTION  

 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
VOCs, POL, Thallium 
 

MEDIA OF CONCERN: Soil, 
Groundwater, Surface water 
 

Phases Start End  
RFA ............. 198201 .........198207 
CS ............... 199705 .........199710 
RFI/CMS...... 200101 .........200502 
CMI(C)......... 200301 .........200509 
CMI(O)......... 200509 .........200809 
LTM ............. 200810 .........200909 
 

RIP DATE: 200509 
RC DATE: 200809 

STATUS 
 
The following gas stations are suspected of having 
the potential for contamination based on the 
presence of leaking USTs and vehicle 
maintenance activities.  All sites were referenced 
in the 1982 Installation Assessment, however, the 
document did not detail the potential for 
contamination from each site.  Furthermore, site 
inspections were not conducted in association with 
this document.  The Corps of Engineers, 
Savannah District, is executing a CAP Part B for 
FBSB-94C.   
 
The Site Descriptions for the two ER,A funded 
Installation Gas Stations are on the following page. 
 
 

 
 

 

 

 

 

 

 

 

 

 

 



FBSB-94C 
Installation Gas Stations (Site 1) 
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Building 3763 gas station was located approximately 400 feet 
south of the intersection of 11th Airborne Division Road and 
187th Infantry Regiment Street in the Sand Hill area.  The 
building was demolished and nothing remains but the 
concrete building foundation. 
 
In 1993, a contractor conducted personnel interviews at this 
site in preparation for the 1993 draft of the IAP.  According to 
installation personnel, each of the three 10,000-gallon capacity USTs, previously 
containing unleaded gasoline, have been reported as leaking.  Soils in the vicinity of the 
USTs were excavated due to elevated petroleum hydrocarbons detected in subsurface 
soil samples collected.  No groundwater investigation was implemented.  In the past, 
this facility performed general vehicle maintenance (i.e., oil changing).  Waste oil 
generated from these activities was deposited in an UST onsite.  The facility is no 
longer in operation.  All USTs, including the waste oil USTs, were removed from the 
sites in 1992.  

 
 
 

CONTAMINANTS OF 
CONCERN: VOCs 
 
MEDIA OF CONCERN: 
Groundwater, Surface 
water 

STATUS SITE DESCRIPTION 

  
A CAP, Parts A and B with an amendment were submitted to the GAEPD UST Program 
for review, and we have responded to their comments.  The CAP has been approved 
and free product removal by dual-phase extraction began in FY05. 
 
 

 
 

CLEANUP STRATEGY

Continue free product removal by dual-phase extraction with semi-annual monitoring of 
four wells to include surface water sampling until FY08.  Site close-out and well 
abandonment is expected in FY09.  Two rounds of in situ chemical oxidation may be 
required for destruction of free product. 
 
 
 
 
 
 
 
 
 
 
 
 

 



FBSB-94D 
Installation Gas Stations (Site 2) 
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SITE DESCRIPTION 

Building 9051 gas station was located at the intersection of 
Marne Road and Bell Richards Street in the Kelley Hill area. 
 
Three USTs and one Oil and Water Separator were removed 
in 1997. Contaminated soil was removed and disposed of at 
that time. The building was demolished in 1998.  The area is 
now an asphalt parking lot for troop billets.  
 
A RFI Work Plan was submitted to GAEPD in May 01.  The 
work commenced on the RFI in the summer of FY01.  The RFI Report was completed in 
FY02.  Comments from the GAEPD were received and the installation is in the process 
of responding.  Confirmatory sampling and a RFI Report Addendum was completed and 
submitted to GAEPD.  Responses are pending. 

 
 
 
CONTAMINANTS OF 
CONCERN: POL, 
Thallium 
 
MEDIA OF CONCERN: 
Soil, Groundwater 

STATUS 

 
The Installation has received a NFA. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FBSB-95 
Leaking USTs 
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SITE DESCRIPTION  

 
REGULATORY DRIVER: RCRA I 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
POL 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start End  
ISC .............. 198811 .........198812 
INV .............. 198901 .........198902 
CAP ............. 199905 .........200101 
IMP(C) ......... 200102 .........200104 
IMP(O)......... 200108 .........200809 
LTM ............. 200810 .........200909 
 

RIP DATE: 200108 
RC DATE: 200809 

STATUS 
Building 9060 (Fuel Point - FBSB-95H) is a military 
fuel dispensing site and motor pool in the Kelley 
Hill area of Fort Benning.  Two leaking fuel USTs 
were removed and replaced in the early 1990s. 
The initial release occurred in the 1980s. 
 
To address the soil and groundwater 
contamination, a Soil Vapor Extraction/Air 
Sparging Treatment System was installed in FY01. 
The system is currently operational.  
 
 
 
 
 

CLEANUP STRATEGY

Injection of Oxygen Release Compound (ORC) in 
FY07 followed by two semi-annual GW monitoring 
events in FY07-08.  
 
Site close-out and well abandonment of six wells 
are expected in FY09. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FBSB-99 
Ordnance Shop 
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SITE DESCRIPTION 
Building 223 (Ordnance Shop) is located on 
Kilgore Street.  The site is surrounded by a 
security fence.  The building was in use from the 
1950s to the 1990s.  Building 223 was first 
reported in the 1982 Installation Assessment of 
Fort Benning.  Approximately 60 liters per month of 
solvents from Bldg 223 were reported in the 
Installation Assessment as being taken to the main 
heating plant for use as a fuel.  The solvent was 
used for the cleaning of weapons.  Typewriters 
were also cleaned at this facility by means of a 
chlorinated solvent.  Approximately 300-380 liters 
of solvent was disposed into the sanitary sewer 
per month.  There is a suspected high potential for 
leakage of contaminants from the sewer into the 
groundwater and soil. 
 
The installation RCRA part B permit required a RFI 
to be performed at this site.  The RFI investigation 
detected groundwater contamination at the 
Ordnance Shop in the form of chlorinated solvents.  Tetrachloroethene, Trichloroethene 
and cis-1,2,-Dichloroethene were detected above USEPA risk based screening levels 
for tap water.  Concentrations of toluene and the above listed compounds, above 
regulatory levels, were also found in the subsurface soils. 

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
Chlorinated Solvents 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start End  
RFA ............. 198201 .........198207 
CS ............... 199705 .........199710 
RFI/CMS...... 199901 .........200509 
CMI(C)......... 200510 .........200609 
CMI(O)......... 200610 .........200909 
LTM ............ 200910 .........201110 
 

RIP DATE: 200610 
RC DATE: 200909 

STATUS 

         
A RFI Report was sent to GAEPD for review and comment in January 2000.  Further 
investigation of groundwater, soils and sediments was recommended at this site in 
order to better delineate the extent of contamination.  A Baseline Risk Assessment was 
requested at this site.  
 
Based on the results of the RFI, concentrations of TCE were found in downgradient 
groundwater monitoring wells in excess of the standard of five parts per billion.  A 
Supplemental RFI was conducted at this site in conjunction with FBSB-26 and FBSB-
64.  FBSB-99 is likely to be a primary source of groundwater contamination at all three 
sites (FBSB-26, FBSB-64, and FBSB-99).  Tetrachloroethene and cis-1,2,-
Dichloroethene were also found in the groundwater at FBSB-99.  
 
Interim Corrective Measures and soil removal (~3000 cubic yards) was completed 
during FY04. The Interim Corrective Measures report was submitted and approved by 
GAEPD.  
 
 



FBSB-99 
Ordnance Shop, cont. 

 
The supplemental RFI and Baseline Risk Assessment Report were submitted to 
GAEPD.  GAEPD reviewed the report; provided comments, and a response to these 
comments will be submitted to GAEPD in April 2006.  A CAP was submitted to GAEPD, 
has been reviewed, and comments provided.  A response to these comments will also 
be submitted to GAEPD in April 2006. 
 
 
 
 
 

CLEANUP STRATEGY
The selected corrective action was a limited in-situ remediation using a hydrogen 
release compound followed by MNA.  Semi-annual long-term monitoring will be 
conducted for nine ground water monitoring wells until FY11. 
 
Limited land use controls restricting the use of ground water for drinking purposes will 
be implemented until remediation goals are achieved. 
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IRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA NFA 
Date 

FBSB-29 General Purpose 
Mag (Parks 
Range)   

The 1992 preliminary site inspection for 
Fort Benning reported no contamination. 
Based on these findings, no further 
investigation is recommended for this site. 
Additionally this is an active site and does 
not qualify for funds under the IRP. 

199201 

FBSB-41 Exchange Service 
Oil (Bldg 1624-
1625) 

It was determined that these facilities were 
active sites and did not qualify under the 
ER,A Program.  Both sites are currently 
being investigated by the installation using 
OMA funding.  As a result NFA is planned 
for these buildings under the IRP Program. 

199504 

FBSB-52 Ammo Storage 
(Bldg 5962 thru 
5988) 

Since there is no indication that a release 
has occurred at this site and because the 
UST removal is presently covered under 
Fort Benning’s UST program, no further 
RAs are planned for this site under the IRP 
program. 

199208 

FBSB-60 Pesticide Mixing 
Storage (Bldg 266)

The facility is currently an active pesticide 
mixing site.  Based on the fact that this site 
is an active site, no further investigation 
under the IRP is planned. 

199201 

FBSB-61 Bldg 492 - PCB 
Spill 

It has been determined that this site was 
mistakenly identified as a ER,A site and 
does not qualify under the ER,A program 
as an IRP site.  NFA under the ER,A 
program is planned. 

199201 

FBSB-62 Battery 
Restoration 
(Building 1751) 

Because no spills have been reported at 
this location and since there is no evidence 
of contamination, no further RAs under the 
IRP Program are planned for this site.   

199507 

FBSB-63 Landfill No. 1 Because the USAEHA geohydrologic study 
found no evidence of soil or groundwater 
contamination, no further response is 
planned at this site.  The state of Georgia 
has concurred with this evaluation.  

199201 

FBSB-65 Landfill No. 3 The USAEHA Geohydrologic Study (No. 
38-26-0817-88) indicated that no 
groundwater contamination had resulted 
from past onsite disposal practices. 
Therefore, no further investigations are 
recommended at this site.  The state of 
Georgia has concurred with this evaluation. 

199201 
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AEDB-R # Site Title Documentation/Reason for NFA NFA 
Date 

FBSB-67 Landfill No. 5 This site was being investigated con-
currently with FBSB-88 (Old Fire Training 
Area), and FBSB-68 (Closed Landfill 6), 
which are in close proximity to this site.  
Based on the RFI results of all three sites 
(FBSB-88, -67, -68), it has been deter-
mined that this landfill is not a source of 
contamination.  NFA was granted in 2005.  
All well abandonment will be included 
under FBSB-68 (Closed Landfill 6). 

2005 

FBSB-71 Landfill No. 9 Based on the results of the USAEHA 
groundwater study, NFA is planned for this 
site. 

198803 

FBSB-72 Landfill No. 10 The results of the investigation indicated 
that no contaminants above screening 
levels were found in groundwater.  Also 
none of the compounds found in landfill 
soils or downgradient sediment samples 
exceeded the risk based screening criteria. 
The RFI Report recommended NFA, and 
was approved by the state. 

200107 

FBSB-73 Landfill No. 11 Neither the 1994 USAEHA SWMU 
investigation nor the 1987 USAEHA 
geohydrologic study (#38-26-0875-88), 
found significant groundwater 
contamination at this site.  National Primary 
Drinking Water Standards (NPDWR) were 
not exceeded by any analytical parameter.  
As a result, no further RA is planned for this 
site. 

198906 

FBSB-74 Landfill No. 12 Based on the available site information and 
the USAEHA SWMU Investigation and 
groundwater studies, NFA is recommended 
at this site. 

198708 

FBSB-76 Landfill No. 14 Even though no action is planned at Landfill 
14, GAEPD has directed the installation to 
determine the source of DDT groundwater 
contamination upgradient of this site.  This 
will done using OMA not ER,A funding.         

198708 

FBSB-77 Landfill No. 15 Based on the results of the USAEHA 
groundwater study and the 1994 SWMU 
investigation, no further investigations are 
planned at this site. 

198708 

FBSB-78 Landfill No. 16 Based on the fact that NPDWR were not 
exceeded by any analytical parameter 
during USAEHA testing in 1987, no further 
investigations are recommended at this 
site.      

198711 
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AEDB-R # Site Title Documentation/Reason for NFA NFA 
Date 

FBSB-80 Landfill No. 18 Based on the results of the 1987 USAEHA 
Geohydrologic Study and the 1994 
USAEHA SWMU investigation, no further 
actions are planned for this site. 

198803 

FBSB-81 Landfill No. 19 Based on the results of the USAEHA 
Geohydrologic Study and the 1994 SWMU 
investigation, no further investigations are 
recommended at this site. 

198711 

FBSB-82 Landfill No. 20 The USAEHA Geohydrologic Study (No. 
38-26-0817-88) prepared for Landfill Nos. 
3, 9, 18, and 20 indicated that no 
groundwater contamination had resulted 
from past onsite disposal practices.  Based 
on available site information, and because 
the landfill debris was removed and 
relocated, no further investigations are 
planned at this site. 

198803 

FBSB-83  Landfill No. 21 The USAEHA Geohydrologic Study (No. 
38-26-0833) prepared for Landfill Nos. 2 
and 21 indicated that no groundwater 
contamination had resulted from past 
onsite disposal practices.  Based on 
available site information, and the fact that 
no groundwater contamination is occurring, 
no further actions or investigations are 
planned for this site.   

199507 

FBSB-85 Landfill No. 23 Since the USAEHA groundwater study 
indicated that contamination levels were 
within NPDWR standards and the 1994 
SWMU investigation confirmed this, no 
further actions are planned for this site.    

198906 

FBSB-89 LF Adjacent to 
Toxic Agent Burial 
Site 

Based on the findings of the 1993 USAEHA 
water quality investigation and the recently 
completed SWMU, NFA is planned for this 
site under the IRP. 

199506 

FBSB-90 LF, North End at 
Massey Rd 

The installation decided to conduct a RFI 
on this site in 1997 using OMA funding. 
NFA is planned at this site under the IRP.   

199507 

FBSB-91 Installation Motor 
Repair Shop 

The Installation has received a NFA for this 
site at GAEPD in FY05. 

200505 

FBSB-92 Installation Flam 
Matl Stge 

Based on personal investigation and the 
lack of any discernible evidence of 
contamination, the probability that 
contamination exists at this site is small. 
Therefore no further action is planned 
under the IRP. 

199507 
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AEDB-R # Site Title Documentation/Reason for NFA NFA 
Date 

FBSB-96 Main Mall Service 
Station 

Recent sampling results indicate that all 
groundwater monitoring wells show 
concentrations of BTEX below the 
regulatory limit of 71.28 micrograms per 
liter of Benzene.  The most recent sampling 
event took place in the summer of FY03. 
This site was designated NFA by GAEPD 
in Nov 2003. 

200311 

FBSB-97 Abandoned Drum 
Disposal Site 

GAEPD approved the NFA in FY05. 
 

200509 

FBSB-98 Soil Contamination 
at Stockades 

As a result of the RFI, it was determined 
that this site is not the source of POL 
contamination.  GAEPD agreed that this 
site requires NFA. 

200403 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
Initiation of IRP: 1982 

IRP Schedule 

  
Past Phase Completion Milestones 
 

1982 
• IRP Assessment Initiation - July  
  
1987 
• USAEHA Geohydrologic Surveys completed for all   documented landfills - Dec.    
  
1992 
• Installation Preliminary Assessment - Jan. 
  
1994 
• IRA - Removal of USTs - Oct. 
• RCRA Facility Assessment - Dec. 
 
1996 
• DES - Complete design for Main Mall - March 
• DES - Complete design for Former Pesticide Storage   Area - June      
• LTM - Begin groundwater monitoring at landfills 7 and   8 - July 
• CMI - Begin construction at Main Mall - Nov. 
• CAPs for UST sites completed - Nov. 
 
1997 
• CMI - Begin remediation of Pesticide Storage Formula  tion Area - Feb. 
• LTM - Begin groundwater monitoring of landfills 4 and   10 and 13 - March  
• CMI - Completed Cap on Landfill 13 - August 
 
1998 
• CMI - Complete remediation at Former Pest Storage   Formulation Area - March 
• CMI - Complete construction of soil vapor extraction (SVE) system at Main   Mall –  
  March 
• Operations & Maintenance - Begin SVE at Main Mall - May 
• LTM - Begin LTM at Pesticide Storage - Feb.       
• RFI - Begin RFI Install Tank Repair Shop - Nov. 
 
1999 
• RFI – Begin RFI at Stockade - August 
• RFI – Begin RFI at Ordnance Shop - August 
• RFI – Begin RFI at Landfill 8 - August    
  
2000 
• RFI – Begin RFI at Eng Field Maint Shop - Jan. 
• RFI – Begin RFI at Instal Paint Facilities - Jan. 
• RFI – Begin RFI at Landfill 4 - Feb. 
• RFI – Begin RFI at Abandoned Drum Site - Feb. 
• RFI – Begin RFI at Instal Motor Repair Shop – March 
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2002 

IRP Schedule 

• RFI - Begin RFI at Old Fire Training Area - Jan. 
• RFI - Begin RFI at Landfill 5 - Jan. 
• RFI - Begin RFI at Landfill 6 - Jan. 
 
2003 
• RFI - Begin Supplemental RFI at Landfill 6. 
• RFI - Begin Supplemental RFI at Landfill 5. 
• CMI(O) - Bldg. 9060. 
• RFI - Begin Supplemental RFI at Ordnance Shop. 
• RFI - Supplemental RFI at Landfill 2. 
 
2004 
• CMI - Begin Drum Removal at Abandoned Drum    Disposal Site. 
• LTM - Begin LTM at Landfill 8 - Jan. 
• CMI(C) - Begin Corrective Action Plan for Eng Field    Main Shop 
• CMI (C) - Begin Corrective Action Plan for Landfill 6 
• RFI - Begin Corrective Action Plan for Landfill 13 
• LTM - Begin LTM for Pesticide Storage Facility 
• RFI - Begin Corrective Action Plan for Old Fire    Training Area 
• CMI (C) - Begin CMI (C) phase for Installation Gas    Stations 
 
2005 
• LTM - Installation Maintenance Repair Shop 
• RFI - CAP at the Fixed Laundry Facility 
• LTM - Begin LTM at the Installation Paint Facilities    
• RFI - CAP at Landfill 2 
• LTM - Begin LTM at Landfill 4 
• RFI - Complete Risk Assessment/Submit RFI Report for LF#7 
• CMI(C) - Begin CMI(C) at the Old Fire Training Area 
• CMI(O) - Continue CMI(O) at Installation Gas Stations 
• CMI(O) - Continue CMI(O) at Leaking UST sites 
• IRA – Soil Removal at the Ordnance Shop 
• IRA – Remove Soil from Abandoned Drum Disposal Site 
• SI - Complete SI for MMRP   
 
2006 
• CMI(O) - Begin MNA at Fixed Laundry Facility 
• CMI(O) - Begin MNA at Eng Fld Maint Shop 
• CMI(O) Begin MNA at Landfill 2 
• CMI(O)- Begin MNA at Landfill 6 
• CMI(C)- Begin MNA at Landfill 8 
• LTM- CAP Maintenance at Landfill 13 
• LTM - Pesticide Storage Area 
• CMI(O) - Begin MNA at Old Fire Training Area 
• CMI(O) - Ongoing free product removal at Tank Auto Shop 
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2006, continued 

IRP Schedule 

• CMI(O) - Continue free product removal at Bldg 3763 
• LTM - Continue LTM at Leaking UST site 
• CMI(O) - Begin MNA at Ordnance Shop 
 
 
Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates: 
FBSB-26 - 20060801 
FBSB-39 - 20060801 
FBSB-64 - 20060801 
FBSB-68 - 20061001 
FBSB-70 - 20070615 
  
 
Projected Construction Completion Date of IRP: 2007 
 
 
Schedule for Next Five-Year Review: TBD 
 
 
Estimated Completion Date of IRP (including LTM phase): 2012 
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IRP Schedule 

 

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FBSB-26 CMI(O)

LTM
FBSB-39 CMI(O)

LTM
FBSB-54 LTM
FBSB-64 CMI(O)

LTM
FBSB-66 LTM
FBSB-68 CMI(O)

LTM
FBSB-69 LTM
FBSB-70 CMI(O)
FBSB-75 LTM
FBSB-86 LTM
FBSB-88 CMI(O)

LTM
FBSB-93 CMI(C)

CMI(O)
LTM

FBSB-94 CMI(O)
LTM

FBSB-95 IMP(O)
LTM

FBSB-99 CMI(O)
LTM

FORT BENNING IRP SCHEDULE
(Based on current funding constraints)
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Prior Years Funds  

IRP Costs 

 
Total Funding up to FY04:  $31,213K 
 
Year Site Information                                                 Expenditures    FY Total 
 

FY 05   RFI (FBSB-26) ......................................................... $85.5K 
        (FBSB-54) ......................................................... $18.1K 
        (FBSB-64) ......................................................... $87.0K 
        (FBSB-68) ......................................................... $49.5K 
                   (FBSB-69) ......................................................... $30.0K 
                   (FBSB-75) ......................................................... $55.6K 
                   (FBSB-93) ......................................................... $18.0K 
                   (FBSB-97) ......................................................... $25.1K 
                   (FBSB-99) ......................................................... $74.0K 
        RA(C) (FBSB-68) ......................................................... $25.0K 
                   (FBSB-39) ......................................................... $73.1K 
                   (FBSB-88) ......................................................... $42.5K 
                   (FBSB-94) ......................................................... $10.0K 
                   (FBSB-93) ........................................................$135.2K 
         LTM  (FBSB-70) .......................................................... $96.9K 
                   (FBSB-86) ......................................................... $37.5K 
       RA(O) (FBSB-94) .......................................................... $58.8K 
       (FBSB-95) .......................................................... $76.7K …………$998.5K 
 
Total Prior Year Funds:  $32,211.5K 
 
Current Year Requirements 
 
Year        Site Information                                               Requirements                     
FY 06 RA(O)  (FBSB-26)............................................ $139.4K              
             (FBSB-39).............................................. $77.5K 
             (FBSB-64)............................................ $122.2K 
             (FBSB-68).............................................. $66.0K 
             (FBSB-69).............................................. $28.5K 
                       (FBSB-88) ............................................. $77.0K 
                       (FBSB-94) ............................................. $55.0K 
             (FBSB-95).............................................. $10.0K 
             (FBSB-95).............................................. $90.0K 
                       (FBSB-94) ............................................. $10.0K 
 RA(C)  (FBSB-70).............................................. $28.5K 
                       (FBSB-93) ............................................. $14.2K 
             (FBSB-93).............................................. $10.0K 
                       (FBSB-99)…………………………………$103.0K 
 LTM     (FBSB-75) ............................................. $10.0K 
             (FBSB-75).............................................. $90.7K 
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IRP Costs 

             (FBSB-86).............................................. $31.0K…….…… $963.0K 
 
 
Total Future Requirements: $ 4,406.0K 
 
 
Total IR Program Cost (from inception to completion of the IRP): $ 37,580.5K 
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FORT BENNING 
 

Military Munitions Response Program 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 

MMRP Summary

Total AEDB-R MMRP Sites/AEDB-R sites with RC:  2/0 
 
AEDB-R Site Types 
1 Disposal Pit/Dry Well 
1 Unexploded Munitions/Ordnance 
 
Most Widespread Contaminants of Concern:  Metals, Explosives, UXO 
 
Media of Concern: Soil 
 
Completed REM/IRA/RA: None to date 
 
Total MMRP Funding 
Prior years (up to FY05): ................. $   417.4K 
Current Year (FY06):........................ $   0 
Future Requirements (FY07+): ........ $1,186.0K 
Total: ................................................    $1,603.4K 
 
Duration of MMRP 
Year of MMRP Inception: 2002 
Year of MMRP RC: 2014 
Year of MMRP Completion Including LTM: 2014 
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview 
Two separate sites were identified during the SI phase, the Grenade Munitions Burial 
Site, and the Grenade and Bayonet Court.  
 
The first site the Grenade Munitions Burial Site did not show evidence of munitions and 
explosives of concern (MEC) or munitions debris on the surface or subsurface.  Only 
one explosive Nitrobenzene was discovered in soil samples at concentrations below 
USEPA Region 9 Residential and Industrial PRGs.  One metal, aluminum was found in 
soil exceeding the USEPA Region 9 Industrial Preliminary Remediation Goals (PRGs).  
Several metals and inorganic compounds were also detected above USEPA Region 9 
Residential PRGs and or Fort Benning background 95% upper tolerance limits (UTLs).  
No explosives or metals were detected above USEPA Region 9 Soil Screening Levels.  
No explosives were detected in groundwater samples, arsenic and iron were detected in 
groundwater exceeding USEPA Region 9 Tap Water PRGs, and however both values 
are below the 95% UTL. 
 
The Grenade and Bayonet Court did not show evidence of MEC or MEC scrap on the 
surface.  A geophysical survey identified a total of 1371 anomalies.  No explosives were 
detected in any of the soil samples.  Arsenic was detected in the soil at concentrations 
exceeding the USEPA Region 9 Industrial PRG.  Aluminum, iron, lead, manganese, 
thallium and vanadium were detected at concentrations exceeding the USEPA Region 9 
PRGs.  Several metals and inorganic compounds were found in samples above the Fort 
Benning 95% UTLs.  No metals were detected above USEPA Region 9 soil screening 
levels. 
 
MMRP Cleanup Exit Strategy 
The installation plans to complete RI/FS for FTBN-001-R-01 by 2008 and execute follow 
on phases/actions as required.     
 
Since the results of the expanded SI failed to detect any evidence of MEC or MC at 
FTBN-002-R-01, a NFA will be requested for the entire 25 acre Grenade and Bayonet 
Court site.  No LTM is expected.  
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Previous Studies 

MMRP Previous Studies 
2005 
• Final Site Inspection Report Fort Benning, Fort Benning, Georgia. April 2005, prepared  
 for Baltimore District, US Army Corps of Engineers, by Malcolm Pirnie Inc, Baltimore  
 Md. 
 
2006 
• Grenade and Bayonet Court Extended Anomaly Investigation, Report, Fort Benning,  
 Georgia, April 2006, prepared for Baltimore District, US Army Corps of Engineers, by  
 Malcolm Pirnie Inc, Baltimore Md. 
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FORT BENNING 
 

Military Munitions Response Program 
Site Descriptions 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FTBN-001-R-01 
Grenade Munitions Burial Site 
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The Grenade Munitions Burial Site is a 28.8-acre 
site located in the southwestern portion of the 
installation, east of the Lawson Army Airfield.  The 
site was previously identified in the MMRP SI 
Historic Records Review as a 44.7-acre area. 
However, it was determined that the site should be 
reduced to encompass only the portion of the area 
on which removal actions and Explosive Ordnance 
Disposal (EOD) responses have been conducted. 
Thus, the site boundaries were changed and the 
acreage reduced to 28.8 acres. 
 
The site is currently overlain by the new Ranger 
Barracks Complex and a portion of the Whole 
Barracks Renewal Complex.  The Grenade 
Munitions Burial Site was used as a disposal area for grenades and other various 
munitions types during the 1920s – 1950s.  Buried munitions originated from an 
ammunition storage area adjacent to the northern edge of the site.  Three separate 
removal actions and five EOD response calls uncovered burial pits containing over 1500 
grenades and other munitions.  All of the burial pits were discovered during construction 
activities at the site between May 1998 and August 2000.  Munitions removed from the 
Grenade Munitions Burial Site include Mk2 hand grenades, M19 smoke rifle grenades, 
4” stokes WP mortar, M21 practice landmine, 37-mm projectile, blasting caps, time 
fuzes, igniters, bulk explosives, and small arms ammunition.  

 
 
REGULATORY DRIVER: CERCLA 
 

RAC SCORE:  High Risk 
 

CONTAMINANTS OF CONCERN: 
Metals, Explosives, UXO 
 

MEDIA OF CONCERN:  Soil 
 

Phases Start End  
PA................ 200202 .........200305 
SI ................. 200309 .........200504 
RI/FS ........... 200710 .........200809 
RD ............... 201210 .........201304 
RA(C) .......... 201305 .........201409 
 

RC DATE: 201409 

STATUS 
SITE DESCRIPTION 

 
A RI/FS has been recommended for 25.4 acres of this site based on the results of the 
SI activities at this site.  The RI/FS should focus on identifying potentially buried MEC 
items with additional sampling for munitions constituents (MC) if additional MEC burials 
are uncovered.  NFA is being recommended for the remaining 3.4 acres of this site that 
is covered by buildings.  
 
 
 
 
 

CLEANUP STRATEGY

The RI/FS will be completed in FY2008.  
 
 

 
 



FTBN-002-R-01 
Grenade and Bayonet Court 
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SITE DESCRIPTION 
The Grenade and Bayonet Court is a 25-acre site 
located in the southwestern portion of the 
installation, north of Dixie Road and between 
Ingersoll Street and Lumpkin Road.  The site was 
identified on historical maps and aerial 
photographs between 1920 and 1964.  The name 
of the site on installation maps varies between 
Grenade and Bayonet Court, Bayonet Court, and 
the Norton Court.  No documentation was found 
about the munitions types used or activities that 
took place at the site.  Based on the location and 
proximity to buildings and roads, the site is 
assumed to have been used as a practice hand 
grenade course. 
 
NFA is recommended for four acres of this site that 
correspond to the area currently covered by active 
construction.  The entire area has been graded, with no undisturbed soil remaining.  

 
 
REGULATORY DRIVER: CERCLA 
 

RAC SCORE:  Low Risk 
 

CONTAMINANTS OF CONCERN: 
Metals, Explosives, UXO 
 

MEDIA OF CONCERN:  Soil 
 

Phases Start End  
PA................ 200202 .........200305 
SI ................. 200309 .........200504 
RI/FS ........... 200710 .........200809 
RD ............... 201210 .........201304 
RA(C) .......... 201305 .........201409 
 

RC DATE: 201409 

STATUS 

 
Further investigation was recommended for 21 acres of this site based on results of the 
geophysical survey conducted as part of the SI activities.  An expanded SI was 
performed in December of 2005.  The investigation focused on the subsurface 
anomalies found during the previous geophysical survey.  The expanded SI failed to 
detect or uncover any evidence of MEC or MC. 
 
 
 
 
 
 

CLEANUP STRATEGY

Since the results of the expanded SI failed to detect any evidence of MEC or MC, a 
NFA will be requested for the entire 25 acre Grenade and Bayonet Court site.  No LTM 
is expected.  
 
 
 
 
 
 
 
 



 
 
 
 

MMRP Schedule 

Initiation of MMRP: 2002 
  
 
Past Phase Completions:  
 
2003 
• PA Completion at FTBN-001-R-01 and FTBN-002-R-01 
 
2005 
• SI Completion at FTBN-001-R-01 and FTBN-002-R-01 
 

Projected ROD/DD Approval Dates: TBD 
 
Projected Construction Completion: 2014 
 
Schedule for Five Year Reviews: TBD 
 
Estimated Completion Date of MMRP including LTM: 2014 
 

 

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTBN-001-R-01 RI/FS

RD
RA(C)

FTBN-002-R-01 RI/FS
RD

RA(C)

FORT BENNING MMRP SCHEDULE
(Based on current funding constraints)
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MMRP Costs 

Prior Years Funds  
 
Total Funding up to FY04:  $408K 
 

Year Site Information                                                 Expenditures           FY Total 
FY 05 SI      ............................................................... $9.4 K ..............  $9.4 K 
 
Total Prior Year Funds:  $417.4K 
 
 
Current Year Requirements 
 
Year Site Information                                                  Requirements    FY Total 
 
FY 06      ............................................................... $0  ............$0  
 
Total Requirements FY06: $0  
 
 
Total Future Requirements: $1,186 K 
 
Total Program Cost (from inception to completion of the MMRP): $1,603.4 K 
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Community Involvement 

 
In February 1995 Fort Benning initiated a CRP, to provide the public with the latest 
information concerning installation environmental issues of concern.  Additionally the 
CRP was implemented to improve lines of communication between Fort Benning and 
the residents of Columbus and Phenix City.  
  
As part of the CRP, residents of the Fort Benning and Columbus/Phenix City 
communities were asked if they were interested in having a RAB established, or in 
being selected as a member of a RAB.  After all the responses were reviewed and the 
CRP was completed it was determined that there was not enough sustainable 
community interest in creating a Fort Benning RAB.  Respondents repeatedly claimed 
that they trusted Fort Benning officials and the US Army to do what was necessary in 
cleaning up environmental contamination.  
  
The CRP was updated in October 1997, January 2000, April 2004, and more recently in 
January 2006.  The public was again queried concerning whether or not there was 
sufficient community interest in forming a RAB.  The overall judgment was that there 
was still not enough local community interest in forming a RAB.  In 2008 the CRP will be 
updated again.  If the local community indicates an interest in establishing a RAB, one 
will be formed. 
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